
11/10/2003 12/08/2003

11/16/2003 11/23/2003 11/30/2003 12/07/2003

Automated Bartender – Semester One Timeline

11/10/2003 - 11/20/2003
Pump/Valve System Prototyping

11/10/2003 - 11/24/2003
GUI Design

11/19/2003 - 12/01/2003
PIC/GUI Handshake Prototype Design

11/25/2003 - 12/05/2003
Establish PIC – Apparatus Control

12/03/2003 - 12/08/2003
Ready Demo. Prototype


