					CDR	Draft SDP Report		FPR	Demo Day	Final SDP Report
	Task Name	Start Date	End Date	Team Member	April 2nd	April 9th	April 16th	April 23rd	April 30th	May 4th
Hardware								-		
	Verifying and Improving PCB	April 2nd	April 9th	Jackie						
	Testing and Soldering PCB	April 2nd	April 9th	Luan						
	Migrate Arduino code over to breadboard	February 26th	March 5th	Everyone						
Dropbox Design		-	1							-
	Build and Finalize Physical Box	April 2nd	April 9th	Adam						
	Incorporating PCB into physical box	April 9th	April 2nd	Adam						
SDP Report		-	1							
	Initial SDP Report	April 2nd	April 9th	Everyone						
	SDP Report Revision/Finalization	April 9th	May 7th	Everyone						
Initials Key: B.T.	Drandan Truang									
в.т. L.V.	Brendan Truong Luan Vo									
J.C.	Jackie Chan							[
A.C.	Adam Cytrynowski									
A.O.	Adam Cytrynowski									